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Presentation Outline

Summary of Tasks Completed to Date
* Presentation of Investigation Results to Date
*Proposed Step-Out Sampling Locations

*Schedule Update
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Summary of Tasks Completed to Date

NAVFAC

*Task 1: Refine the extent of remaining TPH/PAH contamination
in soil within the Combined Site
—40 borings advanced between 12/2 and 12/10 to up to 40 feet bgs
—138 soil samples analyzed for TPH and a subset for PAHs

*Task 2: Evaluate potential TPH migration from the Combined
Site to San Francisco Bay

—13 pore water samples collected between 12/9 and 12/12 via
Hydropunch and analyzed for TPH

—Locations spaced about 50 feet apart, about 1 foot into the
sediment
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Presentation of Investigation Results to Date

NAVFAC

* New data were mapped alongside historical data by depth range

- Data were mapped to determine if areas of contamination are adequately
delineated or if additional step-out samples should be collected

Preliminary Observations:

« Clean backfill between 0 and at least 8 feet bgs has not been recontaminated
(i.e., exceeding soil action levels) by deeper contamination (see 0-10°’ bgs TPH in
soil map)

* TPH contamination is predominantly in the 10-15’ bgs range
* PAH contamination is non-contiguous and limited in extent

- Pore water samples show TPH PAL exceedances occurring at two locations on
the bay side of the quay wall

« Soil inland of the one of the pore water samples does not appear to be a
continuing source of contamination
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Proposed Step-Out Sampling Locations

NAVFAC

PAH Results:
 Data collected to date adequately delineate the extent of PAH contamination
* No additional step-out sampling is recommended for PAHs

TPH Results:
9 step-out borings are proposed to support delineation of TPH-d

« Soil samples will target 10 and 25 feet bgs along the bay side of Building 130 to
delineate the southern extent of contamination

Pore Water Results:

« Collection of 2 additional pore water samples on the bay side of the quay wall is
proposed to bound the limits of the areas exceeding the Total TPH action level
* 1 soil boring is proposed at IR24B102 in order to collect samples at 10, 15, 20,
and 25 feet bgs
—needed to determine if contaminated soil is present on the bay side of the wall

Note: Additional step-out samples may be collected during the second sampling event,
if warranted, based on field (visual) observations or preliminary laboratory results.
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Schedule Update

Work Plan Strategy Mtg with WB & SFDPH
Submitted Final Work Plan

Primary Sample Collection

Present Results at BCT Mtg

Step-Out Sample Collection

Submit Draft Tech Memo

Submit Final Tech Memo

July 31, 2013

Nov 21, 2013

Dec 2 - Dec 12, 2013
Jan 23, 2014

Feb 2014

Apr 2014

May 2014

* Note: the tech memo will include summary of the investigations results,
delineation of contamination, updated CSM, evaluation of closure alternatives,
recommended approach to Combined Site closure
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